



PT. AMANAH LESTARI ENERGY

Desa Padang, Kec. Kintom, Kab. Banggai, Sulawesi Tengah
amanahlestarienergy@gmail.com
NPWP : 82 212 670 2 832 000
Telp : +62 822 937 622 26

BERITA ACARA KEMAJUAN PEKERJAAN

WORK PROGRESS CERTIFICATE

Nomor : 10
Number : 10
Tanggal : 07 July 2025
Date : 07 July 2025
Nama Proyek : Banggai Ammonia Plant
Project Name : Banggai Ammonia Plant
Nomor Kontrak : PO 4203000546
Contract Number : PO 4203000546
Paket Pekerjaan : Manpower supply for piping work
Work Package : Manpower supply for piping work
Tanggal Kontrak : 01 June 2025 - 31 May 2026
Contract Date : 01 June 2025 - 31 May 2026
Lokasi Pekerjaan : Desa Uso, Kec. Batui, Kab. Banggai
Work Location : Desa Uso, Kec. Batui, Kab. Banggai
Periode : 07 March - 06 April 2026
Period : 07 March - 06 April 2026

☐ Progress Report ☐ Photograph Attached ☐ Certificates (If Any) ☒ Others Attached

This Work Progress Certificate made and signed in BAP, on 07 – 04 - 2026 by and between:

Berita Acara Kemajuan Pekerjaan ini dibuat dan ditandatangani di BAP pada tanggal 07 – 04 - 2026 oleh dan antara:

PT PANCA AMARA UTAMA, in this matter represented by Directors, and therefore acting for and on behalf of PT PANCA AMARA UTAMA ("PAU") and

PT PANCA AMARA UTAMA, dalam hal ini diwakili oleh Direktur dari dan oleh karenanya bertindak untuk dan atas nama PT PANCA AMARA UTAMA ("PAU") dan

PT AMANAH LESTARI ENERGY, in this matter represented by Raymond Parinsi as Site Officer, and therefore acting for and on behalf of PT AMANAH LESTARI ENERGY ("ALE")

PT AMANAH LESTARI ENERGY, dalam hal ini diwakili oleh Raymond Parinsi selaku Site Officer dari dan oleh karenanya bertindak untuk dan atas nama PT AMANAH LESTARI ENERGY ("ALE")

WITNESSETH:

MENERANGKAN:

a. Whereas, (ALE) has performed the Work with the progress as follow:

a. Bahwa, (ALE) telah melaksanakan pekerjaan dengan kemajuan pekerjaan sebagai berikut:

Previous Period : 67,201%
This Period : 6,920%
Cumulative : 74,121%
Previous man hours : 7661,20 Hours
This man hours : 758,50 Hours
Cumulative MH / Mount : 8419,70 Hours



Periode Sebelumnya : 67,201%
Periode Saat Ini : 6,920%
Kumulatif : 74,121%
Jam kerja sebelumnya : 7661,20 Jam
Jam kerja saat ini : 758,50 Jam
Kumulatif jam kerja / bulan : 8419,70 Jam

b. Whereas, PAU has verified and approved the above Work Progress.

b. Bahwa, PAU telah memverifikasi dan menyetujui kemajuan pekerjaan di atas.

IN WITNESS WHEREOF, the Parties here to have signed this Work Progress Certificate on the day and date as above written.

BERDASARKAN HAL TERSEBUT, Para Pihak menandatangani Berita Acara Kemajuan Pekerjaan pada hari dan tanggal sebagaimana tersebut di atas.

PT. AMANAH LESTARI ENERGY		PT. PANCA AMARA UTAMA		
Prepared by,	Reviewed by,	Reviewed by,	Reviewed by,	Approved by,
 MERWIN H BABO Director	 Achmad Firdaus Craftshop Foreman	 Ruhiyat D Mechanical Lead	 Kuswara H Mechanical Manager	 Gurucharan Singh Gidda Maintenance Head
	Acknowledge by,	Acknowledge by,		Acknowledge by,
	 Mohan Doddagoudar Procurement	 Mohan Doddagoudar Procurement & Logistics		 Novi Ariharnomo Operations & Site Head



PT AMANAH LESTARI ENERGY

10th Manpower Supply Claim for Period 07 March - 06 April 2026

SUMMARY OF CLAIM MANPOWER SUPPLY

Period : 07 March - 06 April 2026
Project Name : A-509
Client : PT. PANCA AMARA UTAMA
Scope : MANPOWER SUPPLY FOR PIPING FABRICATION
Job No. : PO 4203000546

Item No	DESCRIPTION	Claim (%)	Manpower Claim (IDR)	Indirect Cost (IDR)	Overhead and Profit (IDR)	Overtime Monday - Saturday (IDR)	Overtime Sunday & Public Holiday (IDR)	Remark
A	TOTAL VALUE OF CONTRACT							
	A.2 Total Contract PO 4203000546	100.00%	795.234.000					
	Direct Cost Welder	42.37%	336.960.000					
	Stationery, Postage, Transportation	1.71%	13.560.000					
	MCU	0.25%	2.000.000					
	PPE	0.50%	4.000.000					
	Overhead and Profit	6.72%	53.478.000					
	Direct Cost Fitter	28.25%	224.640.000					
	MCU	0.25%	2.000.000					
	PPE	0.50%	4.000.000					
	Overhead and Profit	4.35%	34.596.000					
	Overtime Welder	9.05%	72.000.000					
	Overtime Fitter	6.04%	48.000.000					
B	MANPOWER CLAIM							
	B1 This Month Claim Payment							
	10th Claim for 07 March - 06 April 2026 Direct Cost Welder	2,77%	21.990.000					21.990.000
	10th Claim for 07 March - 06 April 2026 Stationery, Postage, Transportation	0,14%		1.130.000				1.130.000
	10th Claim for 07 March - 06 April 2026 MCU	0,00%						-
	10th Claim for 07 March - 06 April 2026 PPE	0,00%						-
	10th Claim for 07 March - 06 April 2026 Overhead and Profit	0,58%			4.456.500			4.456.500
	10th Claim for 07 March - 06 April 2026 Direct Cost Fitter	1,97%	15.680.000					15.680.000
	10th Claim for 07 March - 06 April 2026 MCU	0,00%						-
	10th Claim for 07 March - 06 April 2026 PPE	0,00%						-
	10th Claim for 07 March - 06 April 2026 Overhead and Profit	0,36%			2.883.000			2.883.000
	10th Claim for 07 March - 06 April 2026 Overtime Welder	0,83%				1.800.000	3.210.000	5.010.000
	10th Claim for 07 March - 06 April 2026 Overtime Fitter	0,49%				1.660.000	2.200.000	3.860.000
		6,920%						55.029.500
C	PREVIOUS MANPOWER CLAIM							
	B2 1st Claim for 07 June - 06 July 2025 Direct Cost Welder	2.95%	25.440.000					23.460.000
	1st Claim for 07 June - 06 July 2025 Stationery, Postage, Transportation	0.14%		1.130.000				1.130.000
	1st Claim for 07 June - 06 July 2025 MCU	0.00%						-
	1st Claim for 07 June - 06 July 2025 PPE	0.00%						-
	1st Claim for 07 June - 06 July 2025 Overhead and Profit	0.56%			4.456.500			4.456.500
	1st Claim for 07 June - 06 July 2025 Direct Cost Fitter	2.14%	17.040.000					17.040.000
	1st Claim for 07 June - 06 July 2025 MCU	0.00%						-
	1st Claim for 07 June - 06 July 2025 PPE	0.00%						-
	1st Claim for 07 June - 06 July 2025 Overhead and Profit	0.36%			2.883.000			2.883.000
	1st Claim for 07 June - 06 July 2025 Overtime Welder	0.11%				900.000		900.000
	1st Claim for 07 June - 06 July 2025 Overtime Fitter	0.09%				720.000		720.000
		6,362%						50.589.500
	2nd Claim for 07 July - 06 August 2025 Direct Cost Welder	3.28%	26.100.000					26.100.000
	2nd Claim for 07 July - 06 August 2025 Stationery, Postage, Transportation	0.14%		1.130.000				1.130.000
	2nd Claim for 07 July - 06 August 2025 MCU	0.00%						-
	2nd Claim for 07 July - 06 August 2025 PPE	0.50%		4.000.000				4.000.000
	2nd Claim for 07 July - 06 August 2025 Overhead and Profit	0.56%			4.456.500			4.456.500
	2nd Claim for 07 July - 06 August 2025 Direct Cost Fitter	2.45%	19.520.000					19.520.000
	2nd Claim for 07 July - 06 August 2025 MCU	0.00%						-
	2nd Claim for 07 July - 06 August 2025 PPE	0.50%		4.000.000				4.000.000
	2nd Claim for 07 July - 06 August 2025 Overhead and Profit	0.36%			2.883.000			2.883.000
	2nd Claim for 07 July - 06 August 2025 Overtime Welder	0.49%				3.900.000		3.900.000
	2nd Claim for 07 July - 06 August 2025 Overtime Fitter	0.22%				1.780.000		1.780.000
		8,522%						67.769.500
	3rd Claim for 07 August - 06 September 2025 Direct Cost Welder	3.088%	24.540.000					24.540.000
	3rd Claim for 07 August - 06 September 2025 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
	3rd Claim for 07 August - 06 September 2025 MCU	0.000%						-
	3rd Claim for 07 August - 06 September 2025 PPE	0.000%						-
	3rd Claim for 07 August - 06 September 2025 Overhead and Profit	0.560%			4.456.500			4.456.500
	3rd Claim for 07 August - 06 September 2025 Direct Cost Fitter	2.233%	17.760.000					17.760.000
	3rd Claim for 07 August - 06 September 2025 MCU	0.000%						-
	3rd Claim for 07 August - 06 September 2025 PPE	0.000%						-
	3rd Claim for 07 August - 06 September 2025 Overhead and Profit	0.363%			2.883.000			2.883.000
	3rd Claim for 07 August - 06 September 2025 Overtime Welder	1.607%				5.727.000	8.640.000	14.367.000
	3rd Claim for 07 August - 06 September 2025 Overtime Fitter	1.063%				2.856.000	5.760.000	8.616.000
		9,274%						73.752.500

4th Claim for 07 September - 06 October 2025 Direct Cost Welder	3.010%	23.940.000					23.940.000
4th Claim for 07 September - 06 October 2025 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
4th Claim for 07 September - 06 October 2025 MCU	0.000%						-
4th Claim for 07 September - 06 October 2025 PPE	0.000%		-				-
4th Claim for 07 September - 06 October 2025 Overhead and Profit	0.500%			4.456.500			4.456.500
4th Claim for 07 September - 06 October 2025 Direct Cost Fitter	2.233%	17.760.000					17.760.000
4th Claim for 07 September - 06 October 2025 MCU	0.000%						-
4th Claim for 07 September - 06 October 2025 PPE	0.000%		-				-
4th Claim for 07 September - 06 October 2025 Overhead and Profit	0.363%			2.983.000			2.983.000
4th Claim for 07 September - 06 October 2025 Overtime Welder	0.328%				2.610.000	-	2.610.000
4th Claim for 07 September - 06 October 2025 Overtime Fitter	0.234%				1.860.000	-	1.860.000
	6,871%						54.639.500
5th Claim for 07 October - 06 November 2025 Direct Cost Welder	3.433%	27.300.000					27.300.000
5th Claim for 07 October - 06 November 2025 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
5th Claim for 07 October - 06 November 2025 MCU	0.000%						-
5th Claim for 07 October - 06 November 2025 PPE	0.000%		-				-
5th Claim for 07 October - 06 November 2025 Overhead and Profit	0.500%			4.456.500			4.456.500
5th Claim for 07 October - 06 November 2025 Direct Cost Fitter	2.379%	18.920.000					18.920.000
5th Claim for 07 October - 06 November 2025 MCU	0.000%						-
5th Claim for 07 October - 06 November 2025 PPE	0.000%		-				-
5th Claim for 07 October - 06 November 2025 Overhead and Profit	0.363%			2.983.000			2.983.000
5th Claim for 07 October - 06 November 2025 Overtime Welder	0.796%				4.527.000	1.800.000	6.327.000
5th Claim for 07 October - 06 November 2025 Overtime Fitter	0.621%				3.738.000	1.200.000	4.938.000
	8,294%						65.954.500
6th Claim for 07 November - 06 December 2025 Direct Cost Welder	3.275%	26.040.000					26.040.000
6th Claim for 07 November - 06 December 2025 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
6th Claim for 07 November - 06 December 2025 MCU	0.000%						-
6th Claim for 07 November - 06 December 2025 PPE	0.000%		-				-
6th Claim for 07 November - 06 December 2025 Overhead and Profit	0.500%			4.456.500			4.456.500
6th Claim for 07 November - 06 December 2025 Direct Cost Fitter	2.314%	18.400.000					18.400.000
6th Claim for 07 November - 06 December 2025 MCU	0.000%						-
6th Claim for 07 November - 06 December 2025 PPE	0.000%		-				-
6th Claim for 07 November - 06 December 2025 Overhead and Profit	0.363%			2.983.000			2.983.000
6th Claim for 07 November - 06 December 2025 Overtime Welder	0.433%				1.080.000	2.520.000	3.600.000
6th Claim for 07 November - 06 December 2025 Overtime Fitter	0.166%				480.000	840.000	1.320.000
	7,272%						57.829.500
7th Claim for 07 December 2025 - 06 Januari 2026 Direct Cost Welder	2.460%	19.560.000					19.560.000
7th Claim for 07 December 2025 - 06 Januari 2026 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
7th Claim for 07 December 2025 - 06 Januari 2026 MCU	0.000%						-
7th Claim for 07 December 2025 - 06 Januari 2026 PPE	0.000%		-				-
7th Claim for 07 December 2025 - 06 Januari 2026 Overhead and Profit	0.500%			4.456.500			4.456.500
7th Claim for 07 December 2025 - 06 Januari 2026 Direct Cost Fitter	2.133%	16.960.000					16.960.000
7th Claim for 07 December 2025 - 06 Januari 2026 MCU	0.000%						-
7th Claim for 07 December 2025 - 06 Januari 2026 PPE	0.000%		-				-
7th Claim for 07 December 2025 - 06 Januari 2026 Overhead and Profit	0.363%			2.983.000			2.983.000
7th Claim for 07 December 2025 - 06 Januari 2026 Overtime Welder	0.524%				1.890.000	2.280.000	4.170.000
7th Claim for 07 December 2025 - 06 Januari 2026 Overtime Fitter	0.312%				960.000	1.520.000	2.480.000
	6,494%						51.639.500
8th Claim for 07 January - 06 February 2026 Direct Cost Welder	3.199%	25.440.000					25.440.000
8th Claim for 07 January - 06 February 2026 Stationery, Postage, Transport	0.142%		1.130.000				1.130.000
8th Claim for 07 January - 06 February 2026 MCU	0.000%						-
8th Claim for 07 January - 06 February 2026 PPE	0.000%		-				-
8th Claim for 07 January - 06 February 2026 Overhead and Profit	0.500%			4.456.500			4.456.500
8th Claim for 07 January - 06 February 2026 Direct Cost Fitter	2.319%	18.440.000					18.440.000
8th Claim for 07 January - 06 February 2026 MCU	0.000%						-
8th Claim for 07 January - 06 February 2026 PPE	0.000%		-				-
8th Claim for 07 January - 06 February 2026 Overhead and Profit	0.333%			2.983.000			2.983.000
8th Claim for 07 January - 06 February 2026 Overtime Welder	0.204%				1.620.000	-	1.620.000
8th Claim for 07 January - 06 February 2026 Overtime Fitter	0.121%				960.000	-	960.000
	6,907%						54.929.500
9th Claim for 07 February - 06 March 2026 Direct Cost Welder	2.638%	21.456.000					21.456.000
9th Claim for 07 February - 06 March 2026 Stationery, Postage, Transportation	0.142%		1.130.000				1.130.000
9th Claim for 07 February - 06 March 2026 MCU	0.000%						-
9th Claim for 07 February - 06 March 2026 PPE	0.000%		-				-
9th Claim for 07 February - 06 March 2026 Overhead and Profit	0.500%			4.456.500			4.456.500
9th Claim for 07 February - 06 March 2026 Direct Cost Fitter	2.055%	16.424.000					16.424.000
9th Claim for 07 February - 06 March 2026 MCU	0.000%						-
9th Claim for 07 February - 06 March 2026 PPE	0.000%		-				-
9th Claim for 07 February - 06 March 2026 Overhead and Profit	0.363%			2.983.000			2.983.000
9th Claim for 07 February - 06 March 2026 Overtime Welder	0.571%				2.979.000	1.560.000	4.539.000
9th Claim for 07 February - 06 March 2026 Overtime Fitter	0.806%				2.772.000	3.640.000	6.412.000
	7,205%						57.300.500
Total Manpower Claim Up To Date	74,015%	418.710.000	19.300.000	73.395.000	44.839.000	34.330.000	588.594.000
B) Remaining Claim							
Remaining Manpower Claim	25,985%	206.640.000					

Note: Excluded Vat

Desa Padang, 07 April 2026
Prepared By :


Linda Kenda
Admin Officer

Proposed by:


Melwin H Babo
Director

Approved By


Achmad Firdaus
Craftshop Foreman


Ruliyat
Mechanical Lead


Kuswara Hendrayana
Mechanical Manager