



PT. AMANAH LESTARI ENERGY

Desa Padang, Kec. Kintom, Kab. Banggai, Sulawesi Tengah

amanahlestarienergy@gmail.com

NPWP : 82 212 670 2 832 000

Telp : +62 822 937 622 26

Company : PT. AMANAH LESTARI ENERGY
 Job No. : A-509
 Project : BANGGAI AMMONIA PLANT PROJECT
 Scope : MANPOWER SUPPLY FOR PIPING FABRICATION PO 4203000546
 Period : 07 March - 06 April 2026

Summary Calculation Manhour

No.	ID No.	Namer	Position	Unit	Day Work	Actual Mhr	Overtime Monday - Saturday	Overtime Sunday & Public Holiday	Total Actual Mhr	Remark
					A	B	C	D	G=(B+C+D)	
1	21121009	Purwanto	Welder	Man-month	21	178,00	18,00	21,00	217,00	
2	21121025	Lukman Umpel	Welder	Man-month	23	188,50	12,00	32,50	233,00	
3	21121023	Syaiful Kowiloy	Pipe Fitter	Man-month	23	197,00	12,00	17,00	226,00	
4	21121012	Bustang	Fitter	Man-month	24	195,00	30,00	38,00	263,00	
Total Man-hour					91,00	758,50	72,00	108,50	939,00	

Prepared By : PT AMANAH LESTARI ENERGY

Linda Kenda
HR Officer



Proposed by:

Meirwin H Babo
Director

PT PANCA AMARA UTAMA

Approved By

Achmad Firdaus
Craftshop Foreman

Kuswara Hendrayana
Mechanical Manager

Ruhiyat D
Mechanical Lead



PT. AMANAH LESTARI ENERGY

Desa Padang, Kec. Kintom, Kab. Banggai, Sulawesi Tengah

amanahlestarienergy@gmail.com

NPWP : 82 212 670 2 832 000

Telp : +62 822 937 622 26

Company : PT. AMANAH LESTARI ENERGY
Job No. : A-509
Project : BANGGAI AMMONIA PLANT PROJECT
Scope : MANPOWER SUPPLY FOR PIPING FABRICATION PO 4203000546
Period : 07 March - 06 April 2026

Summary Calculation Manhour and Claim

No.	ID No.	Namer	Position	Unit	Day Work	Actual Mhr	Overtime Monday - Saturday	Overtime Sunday & Public Holiday	Total Actual Mhr	Unit Price / Hour (IDR)	Amount Mhr (IDR)	Remark
					A	B	C	D	E	F	H=(B*F)	
1	21121009	Purwanto	Welder	Man-month	21	178,00	18,00	21,00	217,00	60.000	10.680.000	
2	21121025	Lukman Umpel	Welder	Man-month	23	188,50	12,00	32,50	233,00	60.000	11.310.000	
3	21121023	Syaiful Kowiloy	Pipe Fitter	Man-month	23	197,00	12,00	17,00	226,00	40.000	7.880.000	
4	21121012	Bustang	Fitter	Man-month	24	195,00	30,00	38,00	263,00	40.000	7.800.000	
					91,00	758,50	72,00	108,50	939,00		37.670.000	
TOTAL												

Note:

✓ Unit Rate : Welder : (IDR) 60,000,- /Hour
Fitter : (IDR) 40,000,- /Hour
Pipe Fitter : (IDR) 40,000,- /Hour

Desa Padang, 07 April 2026

Prepared by:

Proposed by:

Approved By

Linda Kenda
HR Officer



Meirwin H. Babo
Directur

Achmad Firdaus
Craftshop Foreman

Ruhiyat D
Mechanical Lead

Kuswara Hendrayana
Mechanical Manager



PT. AMANAH LESTARI ENERGY

Desa Padang, Kec. Kintom, Kab. Banggai, Sulawesi Tengah

amanahlestarienergy@gmail.com

NPWP : 82 212 670 2 832 000

Telp : +62 822 937 622 26

Company : PT. AMANAH LESTARI ENERGY

Job No. : A-509

Project : BANGGAI AMMONIA PLANT PROJECT

Scope : MANPOWER SUPPLY FOR PIPING FABRICATION PO 4203000546

Period : 07 March - 06 April 2026

Summary Calculation Overtime and Claim

No.	ID No.	Namer	Position	Unit	Day Work	Actual Mhr	Overtime Monday - Saturday	Overtime Sunday & Public Holiday	Total Actual Mhr	Unit Price / Hour (IDR)	Amount Overtime Monday - Saturday (IDR)	Amount Overtime Sunday & Public Holiday (IDR)	Remark
					A	B	C	D	E	F	G=(C*F)	H=(D*F)	
1	21121009	Purwanto	Welder	Man-month	21	178,00	18,00	21,00	217,00	60.000	1.080.000	1.260.000	
2	21121025	Lukman Umpel	Welder	Man-month	23	188,50	12,00	32,50	233,00	60.000	720.000	1.950.000	
3	21121023	Syaiful Kowiloy	Pipe Fitter	Man-month	23	197,00	12,00	17,00	226,00	40.000	480.000	680.000	
4	21121012	Bustang	Fitter	Man-month	24	195,00	30,00	38,00	263,00	40.000	1.200.000	1.520.000	
TOTAL						758,50	72,00	108,50	939,00		3.480.000	5.410.000	
TOTAL AMOUNT													

Note:

Unit Rate : Welder : (IDR) 60,000,- /Hour
 Fitter : (IDR) 40,000,- /Hour
 Pipe Fitter : (IDR) 40,000,- /Hour

Desa Padang, 07 April 2026

Prepared by:

Linda Kenda
HR Officer



Proposed by:

Meirwin H. Babo
Directur

Approved By

Achmad Firdaus
Craftshop Foreman

Ruhyat

Ruhyat D
Mechanical Lead

Kuswara Hendrayana
Mechanical Manager

Digitally signed by Kuswara Hendrayana
DN: cn=Kuswara Hendrayana, ou=Mechanical, email=kuswara.hendrayana@alea.id
Date: 2026.04.16 11:46:14 +08'00'